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CCR No. 97-0246 Logged Date 2/28/97 Rev. - Request Type CCR

Priority Routine|:| Urgent |:| Emergency Affected Release Change Class |1

Title (description)
Legato Networker enabler codes

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

RTM Change |:| Start New Baseline |:|

Problem

Unable to evaluate Networker since enabler codes are not currently installed and evaluators not
in Networker admin group.

Need a tape device on mssl.

Proposed Solution
If enabler codes are available, install enabler codes.

If enabler codes are not available, reinstall Networker on mssl1 since Networker will give a 15
day grace period to allow codes to be ordered.

Add rsnyder (Rich Snyder) and rcritten (Rob Crittendon) to Networker’s administration group.

Need a tape device that is compatible with Networker installed on mss1.

Impact Analysis:

Organizations Affected: BOO [ Contracts [] ECS Chief Eng [] Fos [ M&o [
Procurement [] Qo [ Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontret [] Sys. Eng [] Sys Verf []
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000)  ($100,000 to $500,000) (Over $500,000)
Schedule: None [] Other
Additional LOC Man-Months
Materials

Originator Richard A. Snyder

Signature Date
Office Release B Office Manager
Signature Date
Disposition Approved [] Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson
Signature Date
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